
We’ve had over 60 PEOPLE involved!
Abigail Dyniewski
Abigail Sawyer
Adam Branscum
Andrew Stivers
April Burdette
Asher King
Beth Colliander
Bill Gordon
BJ McElroy
Brad Colliander
Brandon Meyers
Bryce Petersen
Caroline Poteet
Casity Reneau
Charlie Kate Squillante
Chris Hankins
Colin Gallatin
Coltin Walton
David Snow
Davis Selby
Dick Casci

Donna Fore
Emily Ufer
Emma Snow
Hudson Bell
Hudson Snow
Jack Prather
Jana McElroy
Jarrett Johnson
Jason McIntosh
Jeramy Moffit
Jeremy Stovall
Jim Powell
John McWilliams
Jonathan Glover
Lacey King
Lori Bell
Lori Messick
Luis Farias-Vargas
Melissa Avery
Meredith Avery
Mike Avery

Noe Almaguer
Nora McIntosh
Pam Blythe
Quincey Spurlock
Sadie King
Scott Sawyer
Shawn Freeman
Spencer Prather
Steve Edwards
Steve Sawyer
Susan Schuster
Travis Kirby
Trevor Deines
Tucker Harding
Valerie McIntosh
Zayne Riggins
+ many more!

October 2024
FC Building Committee Formed

Design Starts with Architect

March/April 2025
Schematic Design 
(First Phase) Completed
SD Pricing Approved ($5.5MM)

May 2025
Design Development and 
Construction Documents 

(Second Phase) Starts

Q1/Q2 2026
Construction Phase

Q3/Q4 2025
DD / CDs Completed
Final Pricing Approval

Permitting / Procurement

June 2025 (TODAY)
DD / CD Drawings In Progress
Subcommittee Meetings
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